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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, C¡¿ 90012

MICHAEL D. ANTONOVICH
Fifth District

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
OLIVE VIEW COMMUNITY MENTAL HEALTH URGENT CARE CENTER PROJECT

(FORMERLY REFERRED TO OLIVE VIEW PSYCHIATRIC URGENT CARE CENTER)
APPROVE CHANGE ORDER FOR LOW VOLTAGE SYSTEMS

SPECS. 6893; CAPITAL PROJECT NO. 69545
CONTRACT PW-13300

(FIFTH DISTRICT) (4 VOTES)

SUBJECT

Approve a change order to provide the required low voltage systems for the Olive View
Community Mental Health Urgent Care Center Project at Olive View (formerly referred
to Olive View Psychiatric Urgent Care Center).

IT IS RECOMMENDED THAT YOUR BOARD:

Approve and authorize the Director of Public Works to execute a change order to
Contract PW -13300 with gkkworks to provide the low voltage systems for the
Olive View Community Mental Health Urgent Care Center Project at Olive View
for a $243,000 not-to-exceed fee.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended action will allow gkkworks to provide the required low
voltage systems for the Olive View Community Mental Health Urgent Care Center
Project (formerly referred to Olive View Psychiatric Urgent Care Center) at Olive View
as part of their design-build contract.

"To Enrich Lives Through Effective And Caring Service"
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The low voltage systems were originally planned to be installed by Internal Services
Department (ISD) which included all rough-in, cabling, devices, termination, and testing
for all the required systems. However, to make the cabling system/low voltage systems
seamless and have one contractor fully accountable for these systems, we are
proposing that gkkworks furnish, install, terminate, and test/certify the voice/data cables,
as well as furnish and install all other low-voltage systems, such as the security,
telephone/data, public address, closed circuit television, panic alarm, card-key access,
audio monitoring, nurse call systems, and intrusion alarm to ensure the reliability and
functionaliy of the systems, using specifications developed by ISD.

ISD wil install, configure, and test the phone system. They will also furnish and install
the fiber optic and cable outside of the building and provide project support services.
The equipment wil be purchased by the Department of Mental Health through ISD.

Under delegated authority, the Department of Public Works issued a proceed order for a
not-to-exceed amount of $10,099 to gkkworks in order to provide the rough-in for
cabling of the public address/radio monitoring and engineering services for all low
voltage systems in order to not delay progress of construction. The proposed change
order does not change the original scope or impact the overall project budget. Should
your Board elect not to approve the change order to the contract with gkkworks, ISD will
complete the remaining work as previously planned.

Green BuildinalSustainable Desian Proaram

The project will support your Board's sustainable design program by incorporating into
the project design and construction features for certification at a silver level under the
U.S. Green Building Council's Leadership in Energy and Environmental Design. The
project design will substantially reduce water consumption, address storm water runoff,
enhance indoor environmental quality by using low-emitting building materials and
finishes, provide daylight through much of the building, and allow building users to make
adjustments in building systems for thermal comfort and lighting needs.

Implementation of Strateaic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness (Goal 1)
as the project is an investment in public infrastructure. This action will further the
Children, Family, and Adult Well-Being (Goal 2), Community and Municipal Services
(Goal 3), and client-centered Health and Mental Health (Goal 4), by providing high
standards of healthcare to the residents of the County of Los Angeles. Completion of
this project will provide a much needed health service for the residents of the County.
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FISCAL IMPACT/FINANCING

The recommended action has no impact on the total estimated project budget. The
total project cost, including plans and specifications, plan check, construction,

consultant services, civic art fee, miscellaneous expenditures, and County services,
remains currently estimated at $10,800,000. The project is funded by $6,650,000 in net
County cost and $4,150,000 from the Mental Health Services Act. The Project
Schedule and Budget Summary are included in the Attachment A.

The amount of $243,000 wil be reallocated from the equipment budget category to the
change orders contingency to fund this change. The $243,000 change order includes
the $10,099 proceed order to gkkworks. Sufficient funds are available in the Fiscal Year
2010-11 Capital Projects Budget to fund the recommended action.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Section 20137 of the Public Contract Code allows your Board, with a four-fifths vote, to
authorize a change order to a construction contract that is less than 10 percent of the
original contract amount without having to obtain bids for the work. The recommended
change order in the amount of $243,000 represents 3.6 percent of the original contract
amount.

ENVIRONMENTAL DOCUMENTATION

On November 3, 2009, your Board adopted a Mitigated Negative Declaration for this
project. The recommended action is within the scope of the previously adopted
Mitigated Negative Declaration.

CONTRACTING PROCESS

On November 3, 2009, your Board awarded a design-build agreement to gkkworks for
this project.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the recommended action will have no impact on current services or
projects.
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CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Capital
Projects Division; the Department of Mental Health; and the Department of Public
Works, Project Management i.

WILLIAM FUJIOKA
Chief Executive Offcer

WTF:RLR
DJT:CV:zu

Attachment

c: Executive Office, Board of Supervisors

County Counsel
Internal Services Department
Mental Health

Public Works

U:\pmdl\health\OV-UCLA MC\Psych Urgent Care\Admin\Board Letters\Board Letters 201 O\Draft Low Voltage.docx
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ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS:
OLIVE VIEW COMMUNITY URGENT CARE CENTER PROJECT
APPROVE CHANGE ORDER FOR LOW VOLTAGE SYSTEMS

SPECS. 6893; CAPITAL PROJECT NO. 69545
CONTRACT PW-13300

I. PROJECT SCHEDULE
Scheduled Revised

Project Activity Completion Date Completion Date
Contract Award 11/2009 12/2009*
Jurisdictional Approvals 02/201 0 OS/201 0*

Construction Start (Make-ReadY) 02/2009 02/2009*
Substantial Completion 02/2011 06/2011

* Actual date.

** Completion date revised due to delay in obtaining building permit approvaL. This
delay will not impact overall project budget.
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II. PROJECT BUDGET SUMMARY
Approved Impact of Proposed

Project Activity Project Action BudgetBudget
Land Acquisition $ 0 $ 0 $ 0
Construction

Design-Build Contract $ 6,761,936 $ 0 $ 6,761,936
Job Order Contract 650,000 0 650,000
Change Orders Contingency 680,000 243,000 923,000
Misc. Expense (Stipend) 50,000 0 50,000
Arts Commission 74,064 0 74.064

Subtotal $ 8,216,000 $243,000 $ 8,459,000
Equipment $ 450,000 ($243,000) $ 207,000
Proarammina/Development $ 0 $ 0 $ 0
Plans and Specs $ 400,000 $ 0 $ 400,000
Consultant Services

Construction Management Support $ 16,154 $ 0 $ 16,154
Deputy Inspection 90,000 0 90,000
Deputy Inspection(Materials Testing) 10,000 0 10,000
Geotechnical Survey 16,816 0 16,816
Environmental Documents 2,124 0 2,124
Project Cost Estimating Services 50,000 0 50,000
Topographical Site Survey 0 0 0

Subtotal $ 185,094 $ 0 $ 185,094
Office of Affirmative Action Compliance $ 15,000 $ 0 $ 15,000
Jurisdictional Review/Plan Check/Permit $ 111,364 $ 0 $ 111 ,364
County Services

Code Compliance Inspection $ 114,062 $ 0 $ 114,062
Design Review 30,555 0 30,555
Design Services 13,511 0 13,511
Contract Administration 76,227 0 76,227
Project Technical Support 55,226 0 55,226
Building and Safety Division 35,000 0 35,000
Environmental Programs Division 2,102 0 2,102
Geotechnical & Materials Engineering Division 4,000 0 4,000
Land Development Division 1,127 0 1,127
Traffic and Lighting Division 975 0 975
ISD Telecommunications 42,400 0 42,400
Project Management i Division 1,044,627 0 1,044,627
Project Management Ii Division 2,730 0 2,730

Subtotal $ 1,422,542 $ 0 $ 1,422,542

TOTAL $10,800,000 $ 0 $10,800,000


